
ID Task Name Contr. Dur Start Finish

1 316 d? 12/8/03 2/21/05
2 R-Wall 4 d? 1/4/05 1/7/05
3 place concrete 2 ea. Conco 1 d 1/4/05 1/4/05

4 form 2 d 1/5/05 1/6/05

5 place concrete 1 d? 1/7/05 1/7/05

6 Cooling Tower Conco 5 d 1/7/05 1/13/05
7 Place Concrete Walls-curbs Conco 1 d 1/7/05 1/7/05

8 Stairs Conco 4 d 1/10/05 1/13/05

9 N-wall 21 d 12/15/04 1/13/05
10 N-wall drains KDS 3 d 12/15/04 12/17/04

11 form - embeds Conco 3 d 1/10/05 1/12/05

12 place concrete Conco 1 d 1/13/05 1/13/05

13 Utility Bldg. 305 d? 12/8/03 2/4/05
14 pads @ 2nd floor Conco 4 d 1/4/05 1/7/05

15 Install AFS lines Geo Rob. 5 d 1/3/05 1/7/05

16 UB 2nd level MEP Rough ins All subs 1 d 1/10/05 1/10/05

17 UB SOG 1 d? 12/8/03 12/8/03

18 waterproofing Blues 6 d 1/4/05 1/11/05

19 form - rebar Alamillo 2 d 1/12/05 1/13/05

20 Place Concrete SOG & pads Conco 1 d 1/14/05 1/14/05

21 MEP rough ins 1st floor All subs 1 d 1/17/05 1/17/05

22 Main Bldg. 1 d? 12/8/03 12/8/03

23 5 line wall 1 d? 12/8/03 12/8/03

24 set forms Conco 15 d 1/10/05 1/28/05

25 rebar Alamillo 4 d 1/13/05 1/18/05

26 C line Wall 1 d? 12/7/04 12/7/04

27 Set Forms 10 d? 1/20/05 2/2/05

28 Rebar 9 d? 1/25/05 2/4/05

29 Structural Steel 55 d 11/18/04 2/7/05
30 Weld Steel Cal Erector 11 wks 11/18/04 2/7/05

31 level 4 3 d 1/4/05 1/6/05

32 level 5 5 d 1/5/05 1/11/05

33 level 6 7 d 1/10/05 1/18/05

1/4 Conco

1/5

1/7

1/7 Conco

1/10 Conco

1/10 Conco

1/13 Conco

1/4 Conco

3 Geo Rob.

1/10 All subs

1/4 Blues

1/12 Alamillo

1/14 Conco

1/17 All subs

1/10

1/13 Alamillo

1/20

1/25

1/4

1/5

1/10

S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jan 2, '05 Jan 9, '05 Jan 16, '05 Jan 23, '05

Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Building 67 & 67A 

Week Starting 01-03-05
4 week Rolling Schedule 

Page 1 LBNLr 4 week 01-03-05 



ID Task Name Contr. Dur Start Finish

34 Roof level - truss 10 d 1/17/05 1/28/05

35 Interior Shear walls 7 d 1/4/05 1/12/05
36 Install rebar Alamillo 4 d 1/4/05 1/7/05

37 form - embeds walls Conco 4 d 1/5/05 1/10/05

38 shotcrete Conco 2 d 1/11/05 1/12/05

39 Install Stairs 15 d 1/7/05 1/27/05
40 Stair #1 Install Romak 15 d 1/7/05 1/27/05

41 Stair #2 install rails Romak 10 d 1/12/05 1/25/05

42 Stair # 3 install Romak 4 d 1/13/05 1/18/05

43 SOMD 300 d? 12/8/03 1/28/05
44 2nd level 1 d? 12/8/03 12/8/03

45 weld deck & studs & edge metal Pacific Erectors 14 d 12/13/04 12/31/04

46 MEP inserts All subs 4 d 12/31/04 1/5/05

47 Rebar Alamillo 6 d 1/6/05 1/13/05

48 Formwork - shoring Conco 8 d 1/7/05 1/18/05

49 Place SOMD concrete Conco 1 d 1/19/05 1/19/05

50 3rd level 1 d? 12/8/03 12/8/03

51 weld deck & studs & edge metal Pacific Erectors 17 d 12/13/04 1/5/05

52 MEP inserts All subs 5 d 1/7/05 1/13/05

53 Formwork - shoring Conco 5 d 1/14/05 1/20/05

54 Rebar Alamillo 4 d 1/20/05 1/25/05

55 Place SOMD concrete Conco 1 d 1/25/05 1/25/05

56 4th level 1 d? 12/8/03 12/8/03

57 weld deck & studs & edge metal Pacific Erectors 4 d 1/6/05 1/11/05

58 MEP inserts All subs 5 d 1/10/05 1/14/05

59 Formwork - shoring Conco 6 d 1/17/05 1/24/05

60 Rebar Alamillo 4 d 1/24/05 1/27/05

61 Place SOMD concrete Conco 1 d 1/28/05 1/28/05

62 SOMD @ Cantilever 1 d? 1/28/05 1/28/05
63 3rd level 1 d? 1/28/05 1/28/05

64 4th level 1 d? 1/28/05 1/28/05

65 Layout-install wall track 12 d 1/19/05 2/3/05
66 Level 2 7 d 1/19/05 1/27/05
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67 Level 3 7 d 1/26/05 2/3/05

68 Fireproofing 4 d 2/1/05 2/4/05
69 Level 2 4 d 2/1/05 2/4/05

70 Exterior Skin Install 1 d? 2/21/05 2/21/05
71 East Elevation 1 d? 2/21/05 2/21/05

1/26
S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jan 2, '05 Jan 9, '05 Jan 16, '05 Jan 23, '05

Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Building 67 & 67A 

Week Starting 01-03-05
4 week Rolling Schedule 

Page 3 LBNLr 4 week 01-03-05 


